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2016
1 2 3 4

2015
1 2 3 4

Laws Wind op Zee and Stroom

Design and fabrication Jacket Platform

Manufacturing Land Cable

GC ready to 

receive power

Subsidy tender and decision

Land acquisition

Final Investment Decision

Design and specifications

Model agreements legal Framework

Manufacturing Export Cables

Realisation Land Station

Design and production free issued items

Design and fabrication Topside Platform structural (incl. auxiliary equipment)

Supply, installation and commsioning free issued items 

and OWF-equipment in topside (onshore)

Comm. and 

testing

Licensing upto VKA Licensing upto permits irrevocable

Activity

Milestone

Responsibility TenneT
Responsibility Ministry of 

Economic Affairs

Storm season

Activity out side

storm/mating season

Responsibility Contractors 

TenneT

Installation Land Cable

Critical path

Interface without slack

Interface with slack

Investmentplan (Grid Development Plan)

Tendering

Jacket installation

Licensing upto draft 

permits

Installation export cables (incl. cables pull in)

Activity with available time 

frame

Topside 

installation

Detail design land station

Ground elevation and setting time land station


